

SOUTH EAST PLAN: INDICATIVE DRAFT EiP TIMETABLE
Published on 12 October 2006 with final list of Matters and Participants

06/07	Venue	Monday	Tuesday	Wednesday	Thursday	Friday	Sat/Sun
Nov		20	21 TBH 1st technical meeting	22 TBH 1st technical meeting	23 TBH 1st technical meeting	24	25/26
Nov/ Dec	Woking	27	28 1 Approach & Levels of Growth 1A Strategic issues, vision & objectives	29 a.m.1B Inter-regional & international issues p.m.1C Climate change & resource consumption	30 a.m.1D Infrastructure & demand management p.m.1E Water	1 AM only a.m.1F Social, cultural & health	2/3
Dec	Woking	4	5 1G Economy and Jobs – housing alignment	6 1H Housing Levels	7 2 Spatial Strategy 2A Spatial distribution	8 AM only a.m.2B Green Belt & strategic gaps	9/10
Dec	Woking	11	12 3 Regional Transport Strategy	13 4 Detailed Housing Policies 4A Affordable housing 4B Other housing policies	14 5 Economic Development 5A Employment land policies	15 AM only 7 Waste & Minerals 7A Waste & 7B Minerals	16/17
Dec	BREAK	18 TBH 2nd t m	19 TBH 2nd technical meeting	20 TBH 2nd technical meeting	21	22	23/24
Dec	BREAK	25	26	27	28	29	30/31
Jan	BREAK	1	2	3	4	5	6/7
Jan	BREAK	8	9	10	11	12	13/14

06/07	Venue	Monday	Tuesday	Wednesday	Thursday	Friday	Sat/Sun
Jan	Chichester	15	16 6 Environment 6A Biodiversity	17 6 Environment a.m.6B Countryside & coast p.m.2C Rural, small towns & built environment	18 8A Sussex Coast a.m. Role & economy p.m. Housing & infrastructure	19 AM only 8A Sussex Coast cont'd a.m. Housing & infrastructure cont'd	20/21
Jan	Chichester	22	23 8B S Hants Strategy & economy	24 8B S Hants (cont.) Housing & countryside	25 8B S Hants (cont.) a.m. Infrastructure & implementation p.m. 9A Rest of Hampshire and Isle of Wight	26 AM only If necessary (otherwise Reserve) 9A Rest of Hampshire and Isle of Wight	27/28
Jan	BREAK	29	30	31	1	2 TBH 3rd technical meeting	3/4
Feb	Maidstone	5	6 5 Economic Development cont'd 5B Town centres	7 8C Thames Gateway a.m. Economy & environment p.m. Infrastructure & implementation	8 8C Thames Gateway (cont.) Housing	9 AM only Reserve	10/11

06/07	Venue	Monday	Tuesday	Wednesday	Thursday	Friday	Sat/Sun
Feb	Maidstone	12	13 8D East Kent & Ashford a.m. Strategy & economy p.m. Ashford	14 8D East Kent & Ashford (cont.) a.m. EKA sub-region outside Ashford p.m. Implementation & format	15 AM Only 9B Rest of Kent	16 BREAK	17/18
Feb	BREAK	19	20	21	22	23	24/25
Feb	Reading	26	27 8E Central Oxfordshire a.m. Role & economy p.m. Infrastructure & implementation	28 8E Central Oxfordshire (cont.) Housing & Green Belt	1 9C Rest of Oxfordshire a.m. 8F Milton Keynes and Aylesbury Vale p.m. Strategy & implementation	2 AM only 8F Milton Keynes and Aylesbury Vale (cont.) a.m. Aylesbury town and Vale	3/4
Mar	Reading	5	6 8F Milton Keynes and Aylesbury Vale (cont.) Milton Keynes	7 8G Gatwick a.m. Role & economy p.m. Infrastructure & implementation	8 8G Gatwick (cont.) a.m. Housing & environment	9 AM only 9D Rest of E and W Sussex	10/11
Mar	BREAK	12	13	14	15	16	17/18

06/07	Venue	Monday	Tuesday	Wednesday	Thursday	Friday	Sat/Sun
Mar	Reading	19	20 8H London Fringe a.m. Role & economy p.m. Infrastructure & implementation	21 8H London Fringe (cont.) Housing and Green Belt	22 8H London Fringe and 8J W Corridor/ Blackwater Valley (joint session) TBH SPA effect on housing	23 AM only 8J W Corridor/ Blackwater Valley a.m. Role & economy p.m. reserve	24/25
Mar	Reading	26	27 8J W Corridor/ Blackwater Valley Housing	28 8J W Corridor/ Blackwater Valley (cont.) a.m. Infrastructure & implementation p.m. 9E Rest of Surrey, W Berks and Rest of Bucks	29 2A Spatial Strategy cont'd a.m. Case for and implications of revised housing levels 10 Implementation and Monitoring p.m. 10A Implementation	30 AM only 10 Implementation and Monitoring (cont.) 10B Monitoring, review & format of RSS	31/1

The Panel
12 October 2006